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Important

The department may make the information in your program and any supporting information available for inspection by members of the public,
including by publication on its website or by displaying the information at any of its offices. If you consider any part of your program to be
confidential, please communicate this to the department via the message function on this submission within the Resources Regulator Portal.
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Mine Details

Project description

The Marrangaroo Quartzite Quarry (the Quarry) is located approximately 4km northwest of Lithgow and is owned and operated by Metromix Pty Ltd
(Metromix). The Quarry currently operates under Development Approval (DA) 090/95 (MODDAO002/24) and DA486/01, both granted by Lithgow City
Council. Neither development approval specifies a project life or end date for extraction operations within the Quarry Site. Based on current
production rates at the Quarry and the extent of known mineralisation, extraction operations at the Quarry are anticipated to be completed by 2029.
However, the identification of further mineralisation or modifications to the current production schedule may result in the actual completion date
being extended. Metromix is currently preparing an application for development consent and an accompanying EIS for such an extension.

Life of mine

3 years

Current development consents, leases and licences

Development consents granted under the Environmental Planning and Assessment Act 1979

Authorisations covering the mining area granted under the Mining Act 1992
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ML 1801 (1992), PLL 602 (1924), ML 1522 (1992), PLL 584 (1924), ML 6388 (1906), ML 4636 (1906), ML 4635 (1906), MPL 221 (1973)

Any other approvals, licences, or authorities issued by government agencies that are relevant to the progress of mining operation and
rehabilitation activities

DA 090/95 (MODDAO002/24) DA 486/01 EPL1464

Summary of the scope and/or purpose of the new applications or modifications to existing approvals (if applicable)

A modification to DA 090/95 was submitted in February 2024 to seek approval for an increase in the depth of extraction within the
North-South Extraction Area to an elevation of 885 mAHD. This application was approved on 7 February 2025 (MODDA002/24).

Changes to land ownership and land use

There were no changes to land ownership or land use within the Quarry Site during the annual reporting period.
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Surface disturbance and rehabilitation activities during the
reporting period

Surface disturbance and rehabilitation activities that were conducted and an analysis of the progress against the rehabilitation schedule

Metromix has continued the development of additional benches within the North-South Extraction Area to progress extraction
operations to 885 mAHD. An updated extraction plan was prepared in late 2025 to optimise recovery of quartzite resource within the
approved disturbance limit.

Rehabilitation planning activities that were conducted, including any specialist studies

Options for improvement of soil resources / growth medium will continue to be investigated during the remaining life of the Quarry.
Hydrological and geotechnical stability assessments of the final landform were also commissioned, with final assessments to be
submitted to the NSW Resources Regulator by 31 March 2026.

Overview of subsidence repair and/or remediation works undertaken

As no underground operations are conducted as part of the Quarry’s operations, no subsidence remediation is required.

Overview of rehabilitation management and maintenance activities

Six-monthly weed control activities were carried out during 2025. Metromix also participated in a joint venture between Lithgow City
Council and National Parks and Wildlife Service to undertake feral pig control along the boundaries of the Quarry Site and Marrangaroo
National Park. Metromix provided 6 trays of bait and 6 trays of poison to the program.

Details of any rehabilitation actions taken as required by any letters, notices or directions issued by government agencies, including the
Resources Regulator
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PSM Consult Pty Ltd and Strategic Environmental Consulting were engaged to complete geotechnical stability and hydrological
assessments of the final landform. Both assessments will be submitted to the NSW Resources Regulator by 31 March 2026 in
accordance with the s240 notice (NTCE0017925).

Details of any rehabilitation areas that have achieved the final land use

No new areas within the Quarry Site achieved final land use as defined by clause 6 of Schedule 8A of the Mining Regulation 2016 during
the reporting period.
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Key production milestones

MATERIAL FWP0001556 YEARI1 THIS REPORT
Strip_ped topsoil (m3) 0 0
(if applicable)

Rock/overburden (m3) 21,800 21,800
Ore (Mt) 0.22 0.22
Reject material' (Mt) 0 0
Product (Mt) 0.22 0.22

This includes coarse rejects, tailings and any other wastes resulting from beneficiation.
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Disturbance and rehabilitation statistics

Current disturbance and rehabilitation progression

ELEMENT UNIT THIS REPORT
A1 Total disturbance footprint - surface disturbance (ha) 18.76
B Total active disturbance (ha) 12.57
(o Rehabilitation - land preparation (ha) 0.07
D Ecosystem and land use establishment (ha) 5.38
E Ecosystem and land use development (ha) 0
F Rehabilitation completion (ha) 0.74
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Rehabilitation key performance indicators (KPls)

ELEMENT UNIT THIS REPORT
G New disturbance area (ha) 0
New rehabilitation commenced during annual reporting
H . (ha) 0
period
I Established rehabilitation (ha) 0.74
J Annual rehabilitation to disturbance ratio %
K Rehabilitated land to total mine footprint % 3.97
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Progressive achievement of established rehabilitation

ELEMENT UNIT THIS REPORT
L Established rehabilitation for agricultural final land o 0
uses ?
M Established rehabilitation for native ecosystem final % 92 21
land uses
Established rehabilitation for other/non-vegetated final
% 7.79

land uses

Variation to the rehabilitation schedule

Identify the components of the most recent forward program that were not achieved
N/A

Key factors that delayed progressive rehabilitation
N/A

Outline actions that will be included in the forward program and carried out to minimise disturbance and undertake progressive rehabilitation as
far as reasonably practical

N/A

1
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Rehabilitation monitoring and research findings
Rehabilitation monitoring

The rehabilitation monitoring carried out in the annual reporting period

Annual photographic monitoring was conducted during the reporting period. Formal revegetation monitoring was completed in January
2025 as part of the of the 3 yearly surveys required by DA 090/95. The results of monitoring indicated generally successful
regeneration consistent with the control plot. Additional planting was recommended to support long term revegetation at two (out of
six) monitoring points.

Status of performance against rehabilitation objectives and rehabilitation
completion criteria

The monitoring program that has been implemented

Due to the majority of the Quarry Site being operational, only photographic monitoring / visual inspection has been undertaken during
the reporting period. Vegetation growth progressed generally as expected. Detailed rehabilitation monitoring will be scheduled
following cessation of Quarrying activities and/or once significant rehabilitation activities have progressed. Revegetation monitoring
was conducted in January 2025 in accordance with DA 090/95 (MODDAO002/24).

Are all rehabilitation areas in Landform Establishment phase or higher represented in the monitoring program to assess performance against
the rehabilitation objectives and approved or, if not yet approved rehabilitation completion criteria and final landform and rehabilitation plan?

No

12
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Year rehabilitation areas will be included as part of the monitoring program
2029

An appraisal of whether rehabilitation is moving towards achieving the proposed rehabilitation objectives, approved or, if not yet approved,
rehabilitation completion criteria and final landform and rehabilitation plan as soon as reasonably practicable.
Rehabilitation of the Quarry Site has generally been considered to be acceptable, given that the rehabilitation bond for the southern
area of PLL584 was released in 2017. Only photographic monitoring has been undertaken during the reporting period. Vegetation
growth progressed generally as expected. Detailed rehabilitation monitoring will be scheduled following cessation of Quarrying
activities and/or once significant rehabilitation activities have progressed.

Appraisal description
Rehabilitation is moving towards achieving the final land use as soon as reasonably practicable.

Rehabilitation monitoring program findings
Formal revegetation monitoring was completed by Aquila Ecological Surveys in January 2025 as part of the of the 3 yearly surveys
required by DA 090/95 (MODDAO0O02/24). Results of the surveys completed in January 2025 are as follows. - MARRQ4 and MARRQ5
have had successful regeneration; « Native species diversity and cover have reduced in MARRQ5 however are similar to the control plot
(MARRQ1); - MARRQG6 has had an increase in tree height and density, with native species density remaining constant; - Canopy and shrub
species have established well in MARRQ2 however there is little protective groundcover or leaf litter; and - Dense wattle (Acacia
species) cover at MARRQ3 and MARRQ4 will eventually senesce and the long term regeneration of these areas could be assisted by
planting of eucalypts.

Performance issues and their causes including identification of any knowledge gaps that must be addressed
Nil

13
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Outcomes of rehabilitation research and trials

RRT PROJECT/TRIAL OBIJECTIVE OF TRIAL/PROJECT METHODOLOGY EXPECTED DATE | STATUS | ON
NUMBER NAME OF COMPLETION TRACK?

14
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Outcomes of completed trials and research
N/A

15
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Attachment 1 - Reporting Definitions

REPORTING CATEGORY DEFINITION

Al Total disturbance footprint - surface All areas within a mining lease that either have at some point in time or continue to pose a
disturbance rehabilitation liability due to surface disturbance activities.

The total disturbance footprint is the sum of the total active disturbance, decommissioning,
landform establishment, growth medium development, ecosystem and land use establishment,
ecosystem and land use development and rehabilitation completion (see definitions below).

Underground mining operations should not include the footprint of underground mining
areas/subsidence management areas in the total disturbance footprint.

A2 Underground Mining Area Underground mining operations areas/subsidence management areas.

B Total active disturbance Includes on-lease exploration areas, stripped areas ahead of mining, infrastructure areas, water
management infrastructure, sewage treatment facilities, topsoil stockpile areas, access tracks
and haul roads, active mining areas, waste rock emplacements (active/unshaped/in or out-of-
pit), tailings dams (active/unshaped/uncapped) and temporary stabilised areas (e.g. areas sown

with temporary cover crops for dust mitigation and temporary rehabilitation).

C Rehabilitation - land preparation Includes the sum of all disturbed land within a mining lease that have commenced any, or all, of

16
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REPORTING CATEGORY DEFINITION

the following phases of rehabilitation - decommissioning, landform establishment and growth
medium development.

Refer to the glossary of terms in this document for the definition of these phases of
rehabilitation.

D Ecosystem and land use establishment Includes the area which has been seeded/planted with the target vegetation species for the
intended final land use. However, vegetation has not matured to a stage where it can be
demonstrated that it will be sustainable for the long term and or require only a maintenance
regime consistent with target reference/analogue sites.

Typically, rehabilitation areas would be in this phase for at least two years (and usually more)
before rehabilitation can be classified as being in the ecosystem and land use development
phase. This phase does not apply to infrastructure areas that are being retained as part of final
land use for the site.

E Ecosystem and Land Use Development Rehabilitation has matured to a level where target revegetation outcomes are on a trajectory
towards meeting the final rehabilitation objectives and rehabilitation completion criteria (as
verified by monitoring).

This phase includes infrastructure areas that are to be retained for an approved post mining
land use, following completion of all necessary measures to render the infrastructure fit for
this purpose (for example structural integrity).

17
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REPORTING CATEGORY

F Rehabilitation Completion

G New active disturbance area

H New rehabilitation commenced during
annual reporting period

| Established rehabilitation (hectares)

J Annual rehabilitation to disturbance
ratio

K % Rehabilitated land to total mine
footprint

DEFINITION

The Resources Regulator has determined in writing that the mining area has achieved the
approved rehabilitation objectives and approved rehabilitation completion criteria and final
landform and rehabilitation plan following the submission of Form: Rehabilitation completion
and/or review of rehabilitation cost estimate and/or notification of mine or petroleum site closure.

The area of any new active disturbance that has been created during the annual reporting
period (definition Alin Table 5).

The sum of any new rehabilitation commenced in the annual reporting period. These areas may
be in the rehabilitation land preparation phase or the ecosystem & land use establishment
phase (definitions C and D in Table 5).

The total area of land that is verified to be within either the ecosystem and land use
development phase or the rehabilitation completion phase (definitions E & F in Table 5).

The rehabilitation to disturbance ratio (H/G) indicates how many hectares of new rehabilitation
are undertaken for each hectare of land disturbed during the year. A ratio of 1/1 indicates that
the area of new rehabilitation and disturbance in that year are the same.

The proportion of the total mine footprint (area of land that has been disturbed by past or
present surface disturbance activities) that has established rehabilitation (I/A1 x 100). For open
cut mining, the proportion of the total mine footprint verified to be "established rehabilitation”
should substantially increase as an operation progresses towards mine closure.

18
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REPORTING CATEGORY DEFINITION

L

Established rehabilitation for
agricultural final land uses (hectares)

Established rehabilitation for native
ecosystem final land uses (hectares)

Established rehabilitation for other/non-
vegetated final land uses (hectares)

Regulator

The percentage of total area of land that is verified to be within either the ecosystem and land
use development phase or the rehabilitation completion phase (definitions E & F in Table 5) that
have been returned to an agricultural final land use.

The percentage of total area of land that is verified to be within either the ecosystem and land
use development phase or rehabilitation completion phase (definitions E & F in Table 5) that
have been returned to native ecosystem final land use.

The percentage of total area of land that is verified to be within either the ecosystem and land

use development phase or the rehabilitation completion phase (definitions E & F in Table 5) that
have been returned to other/non-vegetated final land use.
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Attachment 2 - Definitions

Active

Active mining phase of rehabilitation

Analogue site

Annual rehabilitation report and forward
program

Annual reporting period

Closure

WORD DEFINITION

In the context of rehabilitation, land associated with mining domains is considered 'active' for the
period following disturbance until the commencement of rehabilitation.

In the context of rehabilitation, the active mining phase of rehabilitation constitutes the rehabilitation
activities undertaken during mining operations such as salvaging and managing soil resources,
salvaging habitat resources, and native seed collection. This phase also includes management
actions taken during operations to manage risks to rehabilitation and enhance rehabilitation
outcomes such as selective handling of waste rock and management of tailings emplacements.

In the context of rehabilitation, an analogue site is a 'reference site' that represents an example of
the defining characteristics (such as vegetation composition and structure or agricultural
productivity) of the final land use. Characteristics of analogue sites can be assessed to develop the

rehabilitation objectives and completion criteria for final land use domains.

As described in the Mining Regulation 2016.

As defined in the Mining Regulation 2016.

A whole-of-mine-life process, which typically culminates in the relinquishment of the mining lease. It
includes decommissioning and rehabilitation to achieve the approved final land use(s).

20
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WORD DEFINITION

Decommissioning The process of removing mining infrastructure and removing contaminants and hazardous materials.
Decommissioning Phase of Activities associated with the removal of mining infrastructure and removal and/or remediation of
Rehabilitation contaminants and hazardous materials. In the context of the rehabilitation management plan this

phase of rehabilitation may also include studies and assessments associated with decommissioning
and demolition of infrastructure or works carried out to make safe or 'fit for purpose' built
infrastructure to be retained for future use(s) following lease relinquishment.

Department Department of Primary Industries and Regional Development.
Disturbance See Surface Disturbance.
Disturbance area An area that has been disturbed and that requires rehabilitation.

This may include areas such as on-licence exploration areas, stripped areas ahead of mining,
infrastructure areas, water management infrastructure, sewage treatment facilities, topsoil stockpile
areas, access tracks and haul roads, active mining areas, waste emplacements (active/unshaped/in or
out-of-pit), tailings dams (active/unshaped/uncapped), and areas requiring rehabilitation that are
temporarily stabilised (i.e. managed to minimise dust generation and/or erosion).

Domain An area (or areas) of the land that has been disturbed by mining and has a specific operational use

(mining domain) or specific final land use (final land use domain). Land within a domain typically has
similar geochemical and/or geophysical characteristics and therefore requires specific rehabilitation

21
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WORD DEFINITION

activities to achieve the associated final land use.

Ecosystem and Land Use Development This phase of rehabilitation consists of the activities to manage maturing rehabilitation areas on a
trajectory to achieving the approved rehabilitation objectives and completion criteria.

For vegetated land uses this phase may include processes to develop characteristics of functional
self-sustaining ecosystems, such as nutrient recycling, vegetation flowering and reproduction, and
increasing habitat complexity, and development of a productive, self-sustaining soil profile.

This phase of rehabilitation may include specific vegetation management strategies and maintenance
such as tree thinning, supplementary plantings and weed management.

Ecosystem and Land Use Establishment This phase of rehabilitation consists of the processes to establish the approved final land use
following construction of the final landform.

For vegetated land uses this rehabilitation phase includes establishing the desired vegetation
community and implementing land management activities such as weed control. This phase of
rehabilitation may also include habitat augmentation such as installation of nest boxes.

Exploration Has the same meaning as that term under the State Environmental Planning Policy (Mining,
Petroleum Production and Extractive Industries) 2007.

Final landform and rehabilitation plan As defined in the Mining Regulation 2016.
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WORD DEFINITION

Final land use As defined in the Mining Regulation 2016.

Form and way Means the form and way approved by the Secretary. Approved form and way documents are available
on the department's website.

Growth Medium Development This phase of rehabilitation consists of activities required to establish the physical, chemical and
biological components of the substrate required to establish the desired vegetation community
(including short lived pioneer species).

This phase may include spreading the prepared landform with topsoil and/or subsoil and/or soil
substitutes, applying soil ameliorants to enhance the physical, chemical and biological
characteristics of the growth media, and actions to minimise loss of growth media due to erosion.

Habitat Has the same meaning as that term under the Biodiversity Conservation Act 2016 and the Fisheries
Management Act 1994 (as relevant).

Indicator An attribute of the biophysical environment (e.g. pH, topsoil depth, biomass) that can be used to
approximate the progression of a biophysical process. It can be measured and audited to
demonstrate (and track) the progress of an aspect of rehabilitation towards a desired completion
criterion (i.e. defined end point). It may be aligned to an established protocol and used to evaluate
changes in a system.

Land As defined in the Mining Act 1992.
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WORD DEFINITION

Landform Establishment This phase of rehabilitation consists of the processes and activities required to construct the final
landform.

In addition to profiling the surface of rehabilitation areas to the approved final landform profile this
phase may include works to construct surface water drainage features, encapsulate problematic
materials such as tailings, and prepare a substrate with the desired physical and chemical
characteristics (e.g. rock raking or ameliorating sodic materials).

Large mine As defined in the Mining Regulation 2016.

Lease holder The holder of a mining lease.

Life of mine The timeframe of how long a mine is approved to mine, from commencement to closure.

Mine rehabilitation portal Means the Resources Regulator's online portal that lease holders must use (via a registered account)
to:

» upload rehabilitation geographical information system (GIS) spatial data

- develop rehabilitation GIS spatial data (using online tracing functions)

- generate rehabilitation plans and rehabilitation statistics using the map viewer and
Rehabilitation Key Performance Indicator functionalities.

Data submitted to the mine rehabilitation portal is collated in a centralised geodatabase for use by
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WORD DEFINITION

the Resources Regulator to regulate rehabilitation performance of lease holders.

Mining area As defined in the Mining Act 1992.

Mining domain A land management unit with a discrete operational function (e.g. overburden emplacement), and
therefore similar geophysical characteristics, that will require specific rehabilitation treatments to
achieve the final land use(s).

Mining land As defined in the Mining Act 1992.

Native vegetation Has the same meaning as that term under section 60B of the Local Land Services Act 2013.
Overburden Material overlying coal or a mineral deposit.

Performance indicator An attribute of the biophysical environment (for example pH, slope, topsoil depth, biomass) that can

be used to demonstrate achievement of a rehabilitation objective. It can be measured and audited to
demonstrate (and track) the progress of an aspect of rehabilitation towards a desired completion
criterion, that is, a defined end point. It may be aligned to an established protocol and used to
evaluate changes in a system.

Phases of rehabilitation The stages and sequences of actions required to rehabilitate disturbed land to achieve the final land
use. The phases of rehabilitation are:
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WORD DEFINITION

Progressive rehabilitation

Rehabilitation Completion

Rehabilitation Completion criteria

Rehabilitation cost estimate

= active mining

- decommissioning

- landform Establishment

» growth medium development

- landform Establishment

» ecosystem and land use establishment
- ecosystem and land use development

The progress of rehabilitation towards achieving the approved rehabilitation completion criteria. This
may be described in terms of domains, phases, performance indicators and rehabilitation completion
criteria.

The final phase of rehabilitation when a rehabilitation area has achieved the approved rehabilitation
objectives and rehabilitation completion criteria for the final land use. Rehabilitation areas may be
classified as complete when the Resources Regulator has determined in writing that the relevant
rehabilitation obligations have been fulfilled following submission of Form ESF2 Rehabilitation
completion and/or review of rehabilitation cost estimate application by the lease holder.

As defined in the Mining Regulation 2016.

As defined in the Mining Regulation 2016.
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WORD DEFINITION

Rehabilitation management plan As defined in the Mining Regulation 2016.

Rehabilitation objectives As defined in the Mining Regulation 2016.

Rehabilitation risk assessment As defined in the Mining Regulation 2016.

Rehabilitation schedule The defined timeframes for progressive rehabilitation set out in the forward program.

Relevant stakeholders Means any persons or bodies who may be affected by the mining operations, including rehabilitation,

carried out on the lease land, and includes:

- the relevant development consent authority

« the local council

- the relevant landholder(s)

« community consultative committee (if required under the development consent) or equivalent
consultative group

- affected land holder(s)

= government agencies relevant to the final land use

- affected infrastructure authorities (electricity, telecommunications, water, pipeline, road, rail
authorities)

= local Aboriginal communities, and

= any other person or body determined by the Minister to be a relevant stakeholder in relation to
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WORD DEFINITION

a mining lease.

Risk The effect of uncertainty on objectives. It is measured in terms of consequences and likelihood
(AS/NZS ISO 31000:2009).

Secretary The Secretary of the department.
Security deposit An amount that a mining lease holder is required to provide and maintain under a mining lease
condition, to secure funding for the fulfilment of obligations under the lease (including obligations

that may arise in the future).

Surface disturbance Includes activities that disturb the surface of the mining area, including mining operations, ancillary
mining activities and exploration.

Tailings A combination of the fine-grained solid material remaining after the recoverable metals and minerals
have been extracted from the mined ore, and any process water2.

Waste Has the same meaning as that term under the Protection of the Environment Operations Act 1997.

2Commonwealth of Australia (DITR), 2007. Tailings Management.
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Attachment 3 - Rehabilitation Complaints

STATUS OF DATE RESPONSE

COMPLAINANT COMPLAINT DETAILS RESPONSE DETAILS COMPLETED

RESPONSE
(IF APPLICABLE)
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Attachment 4 - Stakeholder consultation

STAKEHOLDER

CONSULTATION
ACTIVITIES AND
FORMS

MATTERS SUBJECT TO CONSULTATION

Resources
Regulator

ACTIONS TAKEN

21 Aug 2025

27 Nov 2025

5 May 2023

NSW Resources Regulator

Community

NSW Resources Regulator

s240 Notice
(NTCEO017925)

Open day hosted at
Lithgow Golf Club, site
tours

Email correspondence
in relation to the
commencement of
investigation letter
(LETTO007972)
received from the

Issuing of a notice under s240 (NTCE0017925) of
the Mining Act 1992 requiring Metromix to
commission suitably qualified experts to prepare
geotechnical stability and hydrological
assessments of the current approved final
landform and variations to the landform
considered as part of the proposed extension.

Current community experience of the Quarry and
raise issues of concern in relation to the proposed
extension, plans for the proposed final landform,

rehabilitation and final land uses

Initial outcomes of the Rehabilitation Options
Review for the rock scree located on the western
rim of the South-West Quarry, and the Company's
initial proposed approach to the management of
the Blackberry identified at the base of the rock
scree.

Metromix has engaged PSM Consult Pty Ltd to
complete the geotechnical stability assessment
and Strategic Environmental and Engineering
Consulting to complete the hydrological
assessment. Both assessments will be submitted
to the NSW Resources Regulator by 31 March
2026 in accordance with the s240 notice
(NTCE0017925).

No matters raised in relation to rehabilitation

The Company proceeded with additional
investigations (including a geotechnical review)
required to finalise the Rehabilitation Options
Review form a final approach. The Company also
commissioned a weed control contractor to
investigate the feasibility of weed spraying of
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1Aug 2025

28 Jul 2023

31 Mar 2023

Mine Development Panel

NSW Resources Regulator

NSW Resources Regulator

Resources Regulator on
8 March 2023.

Virtual meeting and
presentation

Email correspondence
in relation to the
commencement of
investigation letter
(LETT0007972)
received from the
Resources Regulator on
8 March 2023

Email correspondence
in relation to the
commencement of
investigation letter
(LETTO007972)
received from the
Resources Regulator on
8 March 2023.

Drilling results, resource quantities, mine design,
processing operations, rehabilitation and final
landform, known constraints, economics, timeline

The Company advised the Resources Regulator
regarding their final proposed approach to
rehabilitation of the rock scree located on the
western rim of the South-West Quarry, and
management of the Blackberry identified at the
base of the rock scree.

Discussions with the Resources Regulator in
relation to the rehabilitation of the rock scree
located on the western rim of the South-West
Quarry.

Resources
Regulator

Blackberry at the base of the rock scree.

No matters raised in relation to rehabilitation.

A weed control contractor was commissioned to
conduct herbicide spraying of Blackberry at the
base of the rock scree, which was conducted by
Hunter Precision Agriculture on 12 August 2023

after a detailed risk assessment. Additionally, the

Company began seeking information to determine

the feasibility of extending the approved North
South Quarry to incorporate mining of the rock

scree and subsequent rehabilitation as part of the

final landform, subject to additional approvals.

In relation to the response time to make a

submission to the commencement of investigation
letter, the Company requested a time extension in

order to prepare and finalise a Rehabilitation
Options Review for the rock scree (including a
geotechnical review).
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Attachment 5 - Plans

Plan 1A attachment not provided.

Plan 1B attachment not provided.
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