Non Compliances and Departures From Environment Plans, Procedures and Codes of Conduct.

ison
extraction schedule proposed in the ironmental Assessment had changed due to delayed re-location of transmission power s. This meant that Stage 2 of extraction was inmenced prior to Stage 1C. The vegetation topography of Stage 2 would have provided egree of cover to noise generation in any se modelling scenario. There to this, it is evident that operations on the serve of the monitoring period, it is evident. This additional is processing, as well as drilling future the serve of the velopment. This additional is impent was in place due to the recent high mand being experienced at the Quarry. Considered that the operation of more is impent than normally required, at an osed and elevated location was the principal se of the noise exceedances monitored by ctrum Acoustics. The server of the non-compliant noise levels, tromix has committed to incorporate the towing additional operational protocols into update to the Noise Management Plan for Quarry. Bulldozer operations above RL 60 AHD be conducted between 7:00am and 6:00pm of the transmission of the provided in the

		limited to no more than four earthmoving plant at any one time (Front End Loaders, Excavators and/or Dump Trucks). • Any mobile crushing and screening activities in Stages 1 and 2 of the southern extraction area will occur below RL 60 AHD. This will allow for the access haul road to act as a sound barrier between quarry activities and the residents to the east of the quarry. However, where feasible mobile crushing and screening activities would occur in the Quarry Floor or in a similar location that provides attenuation of noise generation such as beside stockpiles or other barriers. Metromix are yet to receive a response from DPIE and the EPA.
October	Nil	Nil
November	Nil	Nil
December		1
December		